           REGIONAL SCHOOL DISTRICT #19

BOARD OF EDUCATION

BUILDING COMMITTEE MEETING

November 19, 2008
PRESENT:
Bill Ryan, Ralph Pemberton, Eric Ohlund, Janice Chamberlain, Mike Sibiga and Ralph Pemberton, Jeff Smith, Steve Robichaud and James Pomeroy
ABSENT:
Fran Archambault, Bob Kremer, Herb Arico, Richard Lawrence and George Kraus
The Committee approved the October 29, 2008 Building Committee minutes.

Bruce and Eric reported that:

· The district has received the permanent Certificate of Occupancy for the Depot School.
· Mr. Ohlund questioned some of the locations indicated on the site As-Built drawings for the utilities.  Bruce agreed to follow-up with Ralph Pemberton.

· The Building Committee and Board will be asked to “accept the project” as complete in the very near future.  

The committee agreed to approve the issuing of the ‘Certificate of Substantial Completion.’
Bruce Silva provided the committee with “revised” project price quotes for ‘Option A’ designed by the firm of Milone and MacBroom.   The committee compared the new information to that done by DMA Associates.  Following a lengthy conversation, Mr. Silva was directed to do the following:

· Secure a 3rd price quote from one of 3 companies that have been suggested (Neufield Construction, Stone Construction or Clark Industries).

· Check with UConn and the Town of Mansfield to determine if digital surveys are available for the E.O. Smith site?

· Secure a cost estimate for irrigation at Farrell Fields.

The committee was also asked by Steve Robichaud to consider the inclusion of a public address system, new score board and announcer’s booth.  
Bruce provided the committee with a “tentative” project schedule prepared by the District’s Bond counsel for a February 10th referendum.  

It was agreed that the committee would recommend Option A as “phase 1” of a multi-phase project “ to the full board at the December meeting.  The final price for the project will be determined after more information is obtained.  
The Building Committee meeting was adjourned at approximately 5:30 p.m. 

It was agreed that the committee would meet on December 2, 2008 at 6:00 p.m. in the Library Media Center before the next regularly scheduled Board of Education meeting.
Respectfully submitted,

Bruce W. Silva
Superintendent
