           REGIONAL SCHOOL DISTRICT #19

BOARD OF EDUCATION

BUILDING COMMITTEE MEETING

September 17, 2008
PRESENT:
Bill Ryan, Janice Chamberlain, Herb Arico, Richard Lawrence, Ralph Pemberton, Eric Ohlund, George Kraus, Jeff Smith, and a representative from the press and the public.
ABSENT:
Fran Archambault, Bob Kremer and Mike Sibiga.
The Committee approved the August 13, 2008 Building Committee minutes.

Rick Lawrence reported on a number of items that still needed to be resolved with the W. J. Mountford Company before the project can be closed out.  They included issues involving work done on Deport Road, landscaping, floor tile and assorted concrete work.  Currently the district is holding approximately $60,000 in retainage.   It was agreed that Rick would schedule a meeting with Paul Hollman to discuss the remaining items.
Rick reviewed the remaining change orders.
The committee agreed to approve an invoice from Joe DiGeronimo for services rendered in the amount of $2,000.  

The committee discussed at length, Mr. DiGeronimo’s revised budget for our proposed athletic fields’ renovation project.  Concerns were raised that the estimated costs for the proposed project may be too low.  It was agreed that Bruce Silva and Ralph Pemberton would speak to a number of Mr. DiGeronimo’s references to find out how accurate is construction cost estimate have been in the past and report back to the committee.
It was agreed that the next meeting will be scheduled for October 8, 2008 at 4:00 p.m.
Respectfully submitted,

Bruce W. Silva
Superintendent
